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A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
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W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-C

JOSE OLIVA (309)782-3411

EMAIL: OLIVAJ@RIA.ARMY.MIL

S3101A

DCMA SPRINGFIELD

BLDG 1  ARDEC

PICATINNY  NJ  07806-5000

A NONE HQ0337

1RHM0

LC ENGINEERS, INC

1471 PINEWOOD ST.

RAHWAY, NJ. 07065-5503

TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.
W52H09-04-C-0015

2003NOV07

NO CHANGE TO OBLIGATION DATA

KIND MOD CODE: 8

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2004MAY24

MAJOR MICHELLE SANNER
SANNERM@RIA.ARMY.MIL (309)782-4931
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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF MODIFICATION P0001 IS TO EXTEND THE DELIVERY SCHEDULE AS FOLLOWS:

CLIN     FROM:                             TO:

0001AA   9 JULY 2004 - 101 EACH            19 NOV 2004 - 101 EACH

0002AA   9 JULY 2004 - 60 EACH             19 NOV 2004 - 60 EACH

0003AA   9 JULY 2004 - 54 EACH             19 NOV 2004 - 54 EACH

0004AA   9 JULY 2004 - 26 EACH             19 NOV 2004 - 26 EACH

PACKAGING AND SHIPPING WILL BE PERFORMED AT:

M & M PACKAGING (CAGE CODE: 2a773)

219 METUCHEN ROAD

SOUTH PLAINFIELD, NJ 07080

THIS DELIVERY SCHEDULE EXTENSION IS DONE AT NO COST TO EITHER PARTY.

EARLY DELIVERIES ARE AUTHORIZED.

NOTE: REQUEST THE CONTRACTOR SHIP TEN (10) UNITS ON EACH OF THE FOUR CLINS ABOVE AS SOON AS POSSIBLE TO MEET REQUIREMENT DEMANDS.

ALL TERMS AND CONDITIONS REMAIN THE SAME.

                                               *** END OF NARRATIVE A 004 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/QV               101         EA   $     699.95000  $         70,694.95              ____________________________________________                                 ______________   __________________

              NOUN: CIRCUIT CARD ASSEMB

              PRON: M131A055M1    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H092296H605  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              101           19-NOV-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

0002AA        PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/QV               60          EA   $     418.87000  $         25,132.20              ____________________________________________                                 ______________   __________________

              NOUN: CIRCUIT CARD ASSEMB

              PRON: M131A053M1    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H092296H603  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               60           19-NOV-2004

              FOB POINT: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

0003AA        PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/QV               54          EA   $   2,021.90000  $        109,182.60              ____________________________________________                                 ______________   __________________

              NOUN: CIRCUIT CARD ASSEMB

              PRON: M131A054M1    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H092296H604  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               54           19-NOV-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

0004AA        PRODUCTION QUANTITY WITHOUT FIRST ARTICLE/QV               26          EA   $     699.71000  $         18,192.46              ____________________________________________                                 ______________   __________________

              NOUN: CIRCUIT CARD ASSEMB

              PRON: M131A052M1    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H092296H602  W25G1U    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               26           19-NOV-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001
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